

ENG M60- 766

10 SEP 1960

Director of Logistics

Director of Communications

Contract RD-76, Task Order I - Time Event Marker

Please Return To  
Engineering Staff

1. This Office is sponsoring the development of a miniature time event marker, IN-7, for use with ELINT collection systems. In accordance with the requirements of the subject task the [redacted] has delivered 15 prototype units and is developing a ruggedized model to extend the environmental limits of the IN-7.

25X1

2. The contractor delivered the ruggedized IN-7, however, during the evaluation of this unit the equipment failed and had to be returned to the contractor for additional work. The contractor submitted a proposal, a copy of which is attached, outlining the additional work, funds and extension of time necessary to complete this task. This proposal has been reviewed by our Engineering Staff and with the exception of the fee it is acceptable. Since this work does not constitute an increase in scope the fee has been disallowed; this is acceptable to the contractor.

25X1

3. It is requested that Task Order I be amended in accordance with the contractor's proposal dated 25 July 1960 with the exception noted in Paragraph 2. Attached is Requisition No. MSB 61-26 indicating that the allotment to be charged is 9/7900-50-600. Funds in the amount of \$2,754.43 have been encumbered for this work. The cognizant project engineer is [redacted]

DOC	29	REV DATE	8 APR 1960	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	5
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

25X1

## Attachments:

- (1) Contractor's proposal dated 25 July 60
- (2) Requisition No. MSB 61-26

## Distribution:

Original + 1 - Addressee w/attachs.

(1-1) R+D Subject File w/o attachs.

[redacted] w/o attachs.

OC-A w/o attachs.

OC-SP w/o attachs.

MSB w/o attachs.

OC-E Chrono w/o attachs.

EP Chrono w/o attachs.

OC-E/R+D-EP/RFH:maf (10 Aug. 60)

## Coordination:

R+D

OC-E

OC-A

OC-SP

OC-P

DD/CO

REWRITTEN:RFH:maf (12 Sept. 60)

25X1

25X1

SECRET